U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

1. Branch 2. Division/Grou

ICS 204-EPA i P

DIVISION ASSIGNMENT LIST

3. Incident Name 4. Operational Period

Turkey Brook Oil Site 11/14/14 — 11/26/14

5. Operations Personnel

Operations Chief John Kiley (GES)/ Mike Quinlan Division/Group Supervisor

Branch Director START

6. Resources Assigned

Strike Team/Tas_k Force/ Lesrler Contact Info. # # of Reporting 204a Attached
Resource Designator Persons Info/Notes/Remarks
Operations John Kiley (CB &) 401 3
0

7. Work Assignments  GES LLC Contract EP-W-08-062 Task Order # 0036

On-Site Tasks ERRS
Week of 11/17/14
- mobilize personnel and equipment (Sections 10 and 11) to the site
- measure oil and water in existing extraction wells
- remove floating oil;
- store recovered oil in drums
- reset and replace floating boom in Turkey Brook as necessary
- excavate a collection trench in the area where the two recovery wells are located. (These wells will be
disassembled.)
- place two 8" slotted pipes into the trench to function as recovery wells.
- backfill the trench with gravel
- install a belt skimmer in each recovery well
- construct/place a weather protection structure over the recovery wells to prevent freezing in the winter.
- Arrange for T&D of oil impacted soils

Week of 11/24/14

e -mobilize to the site to complete construction activities and verify the operation of the belt skimmers
e See Off site tasks
Off Site Tasks
- Purchaser belt skimmers
- Prepare 1900-55s
- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this
Daily Work Order
- order additional oil boom as necessary to replace expended materials
- arrange for transportation and disposal of oil/water in drums staged at the site

Planned work-
- installation of the collection trench week of 11/17//14 should enhance oil collection by the installation of larger diameter collection wells
and belt skimmers to replace current passive bailer system.
- Replace boom as necessary under direction from OSC
- Personnel will continue to monitor and collect oil from the recovery wells under future daily work orders
- Transportation and disposal of staged drums of oil and water

PENDING WORK AWAITING COMPLETION
- None at this time
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s

Ted Bazenas 617-312-4710

Prepared by
Ted Bazenas

Approved by
Ted Bazenas

Date
11/17/14

Time

10. AUTHORIZED PERSONNEL
# Personnel Type NTE Hours # Personnel Type NTE Hours
1 Response Manager(s) 40 0 | Chemical Technician Day
1 PA 10 1 | T&D Coordinator
0 Foreman Project Engineer 0
1 Equipment Operator(s) 40 hours Other Contract Personnel
each
1 Laborer(s) 40 hours 0 | Safety Officer
each

11.

AUTHORIZED EQUIPMENT

# Equipment Type

# | Equipment Type

Equipment Type

Office Trailer(s)

Water Cooler(s)

* |3

Steel drums

Crew/Supply Trailer(s) Computer(s)
Decon Trailer(s) Hand Held Radios
Storage Trailer (s) Passenger Truck
Box Truck POV(s)

1 Excavator(s)

Copier/Fax Machine(s)

1 Front End Loader(s)

Telephone/fax/internet lines

Track skid steer/ trailer

2 | Pick up truck

Personal Air Pumps

Dumpbody

Hazcat Trailer

* | Sorbent boom

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE

T™C

AUTHORIZED SUBCONTRACTORS OFF-SITE
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by
the OSC in performance of the above referenced delivery order.

On-Scene Coordinator Date

Acknowledgement of receipt of Daily Work Order.

GES Response Manager Date
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Amendments:

On-Scene Coordinator

U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Qil Site
McLennan Drive, Oakville, CT

Date

GES Response Manager

Date
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